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Caltrans Field Office
345 Burma Road
Oakland, CA 94607

SFOBB - Seismic Replacement Project
Status of Construction
Week Ending September 5™, 2003

SKYWAY (04-012024) Resident Engineer: Doug Coe
Time Elapsed — 38 % Bid Opening date — December 19, 2001  http://www.newbaybridge.org

Complete — 25% Construction Began — February 6, 2002  http://www.dot.ca.gov/dist4/sfobbbulletin.htm
Project Cost: $1,043M  Est. Date of Completion — Fall 2006 http://biomitigation.org/

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
This Week | Total to Date | Project Total | Percent Complete

FOUNDATIONS

Footing Boxes Set 0 8 28 28.57%
Piles Driven 3 47 160 29.38%
Pile-head to Footing Box Connections 11 126 1280 9.84%
PRECAST YARD

Panels Poured 5 74 876 8.45%
Segments Poured 2 29 452 6.42%

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
Note: All dates noted are subject to change according to the contractor’s schedule and weather conditions
FOUNDATIONS
= Pier 16E — Complete rebar mat on footing box
Pier 15E — Begin placing rebar mat and footing box studs Install tower crane
Pier 14E — Continue final pile clean out
Pier 13E — Complete welds
Pier 12E — Complete pile head connections prep work
Pier 11E — Begin cutting the pile head slots
Pier 10E — Begin dredging piles
Pier 09E — Complete driving piles
= Pier 8E, 7E, 6E, 5E — Prepare footings for placement into the cofferdams
PRECAST YARD (Stockton)
= Cast four panels next week
= Cast two segments next week
= Hinge bed — Continue assembly
=  Continue construction of Barge slip

W2 (04-0120C4)
Time Elapsed — 28% Est. Date of Completion — May 2004
Complete — 6% Project Cost: $25M

Structure Representative: Leonard Fiji

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
= W2E - Continue excavation into rock foundation and commenced drilling for the drainage pipe
and installed rock stabilization measures
=  W2W - Continue excavation into rock foundation and installed rock stabilization measures

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
= W2E/W2W - Continue excavation into rock foundation. Install drainage pipe between holes




TR0

Caltrans Field Office
345 Burma Road
Oakland, CA 94607

Gltrans

YBI SUBSTATION (04-0120G4) Resident Engineer: Beau Wrightson
Time Elapsed — 32% Est. Date of Completion — Summer 2004
Complete — 23% Project Cost: $5.5M
THIS PAST WEEK THE FOLLOWING WORK WAS DONE:

=  Building — Continue placing subgrade utilities (electrical duct banks)

= South Viaduct (tunnel) — Form and pour remaining seat extenders

=  South Viaduct (tunnel) — Relocate electrical utilities (CCO #10)

= South Viaduct (“cave”) — Form and pour remaining seat extenders

= South Viaduct (“cave”) — Begin concrete repair (CCO #16)

= Collars — Strip forms and finish remaining collars

= WB 80 YBI on ramp closed 9/2/03

= Begin roadway excavation in on-ramp
MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:

=  Building: Continue placing subgrade utilities (electrical duct banks)

=  South Viaduct (tunnel) — Continue utility relocation (CCO #10)

= South Viaduct (“cave”) — Continue concrete repair (CCO #16)

= |nstall sanitary sewer

= Begin Waterline installation
W2 (04-0120Q4) Structure Representative: Andrew Bui

Time Elapsed — 10.96% Est. Date of Completion — January 2004
Complete — 3%

THIS PAST WEEK THE FOLLOWING WORK WAS DONE:
= Partially completed temporary chain-link fence
= Construction area signs

MILESTONES AND IMPORTANT UPCOMING OPERATIONS IN THE NEXT THREE WEEKS:
= Continue on temporary chain-link fence
=  Complete temporary inlet protection
= Demolish building #75
= Roadway excavation at Station 12+15 to 13+45

COMPLETED PROJECTS
GEOFILL (04-012054) Project accepted — April 1%, 2003 RE: Richard Duncan
YBI MIDDEN SITE (04-012074) Project accepted — January 9", 2003 RE: Beau Wrightson
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